W81GYE-04-R-0022
Amendment No. 0003

Attachment E
Performance Requirement Summary

Requirement Area

# Performance Objectives

Performance Standards

Performance
Measure

Government
Action

2.21.

Project Management (Task 1, Task 2 & Task 3)

1 The contractor shall provide and
maintain a DPS project management
plan (PMP) over the life of the contract.

Submission of an acceptable PMP to the
Government within twenty (20) days of
contract award, with subsequent
notification to the Government for its
agreement to any proposed change in the
PMP.

Monitor timely
submission and
review PMP for
acceptability.

NA

2 The contractor shall provide monthly
progress and status reports.

Progress and status reports for each
month delivered by the eighth (8th) day of
each subsequent month. Reports should
include the following:

a) Reports recapitulate progress for the
completed reporting period and
summarize planned activities for the
upcoming reporting period.

b) Reports identify problem areas, taken
or planned resolution actions, or
recommendations for corrective actions.

Once DPS is operational, reports will
include monthly user satisfaction and
operational availability information,
including scheduled and unscheduled
maintenance outages and other
unscheduled outages (historical for
reporting month and projected for
upcoming month).

Report completeness
and timely
submission.

NA

3 The contractor shall schedule and
conduct monthly Interim Process
Reviews (IPRs) for the Government that
address management, software
development, integration,

a) Monthly review agenda topics
submitted at least five (5) business days
prior to each scheduled IPR and the
agenda agreed upon by the Government.

Timely conduct of
agreed-upon monthly
reviews as
scheduled.

NA
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Requirement Area

#

Performance Objectives

Performance Standards

Performance
Measure

Government
Action

implementation, scheduling, logistics,
procurement, technical status,
subcontracting, progress problems, and
other appropriate topics.

b) Read-ahead copies of proposed
monthly review briefings provided to the
Government not later than two (2)
business days before an IPR.

c) IPR attendance by contractor key
personnel as required by the
Government.

d) Meeting minutes recorded and
provided not later than three (3) business
days after each IPR.
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Requirement Area

# Performance Objectives Performance Standards Performance Government
Measure Action

2.2.2. Attend and Conduct Meetings and Briefings (Task 1, Task 2 & Task 3)

4 The contractor shall attend and conduct | a) Meeting attendance by technically and | Timely submission of | NA

briefings required by the Government.
The Government shall approve
agendas, read-ahead packages,
including briefing charts.

functionally qualified representatives at all
meetings as required by the Government.

b) Read-ahead copies of proposed
meeting briefings provided to the
Government not later than two (2)
business days before an IPR or other
meeting.

¢) Meeting minutes recorded and
provided not later than three (3) business
days after each meeting.

read-ahead packages
and meeting minutes.

2.2.3.Comprehensive Gap Analysis; Design a Detailed Integrated DPS Solution (Task 1)

5

The contractor shall perform a
comprehensive gap analysis between
the COTS products and MTMC
proposed business processes. The
contractor shall perform all tasks
necessary including but not limited to
the following:

a) Identify the COTS system
functionality in meeting MTMC
requirements (as detailed in
Attachments B and C) and further
identify those requirements that will
result in DoD business process
changes in the selected COTS system.

b) Identify and document non-COTS
requirements and interfaces associated
with the COTS package on the basis of
MTMC business process change
decisions and recommend business

Provide the Government a
comprehensive draft gap analysis ninety
(90) days after contract start. Provide a
final analysis fourteen (14) days after
receipt of Government comments. The
gap analyses shall demonstrate a
thorough understanding and assessment

of all the factors required for the analyses.

Monitor timely
submission and
review deliverable for
acceptability.

Reduction in price of

SLIN 0001AA for late
delivery based on the
following:

1-4 days late — 0.25%
5-7 days late — 0.50%
8-9 days late — 0.75%
10 days late — 1.0%

Additional 0.25% for
each day thereafter
that delivery is late
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Requirement Area

# Performance Objectives

Performance Standards

Performance
Measure

Government
Action

process changes for MTMC approval.

c) Analyze proposed solution’s ability to
meet MTMC’s and DoD’s operational
system and architectural requirements.

d) Special attention should be given to
the Government'’s desire for user-
friendliness (avoidance of duplicate
entries, auto population of fields, etc.).
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Requirement Area

# Performance Objectives Performance Standards Performance Government
Measure Action
6 Based on the results of the gap Provide the Government comprehensive Monitor timely Reduction in price

analysis, the contractor shall validate
the technical solutions and identify
COTS changes and MTMC agreed
upon business process changes. The
contractor shall provide detailed design
recommendations and if appropriate,
alternatives for Government
acceptance.

The contractor shall perform all tasks
necessary to provide a detailed
integrated DPS solution including but
not limited to the following:

a) Validate the contractor’s proposed
technical solution against gap analysis
results and identify any impacts on DPS
development and implementation.

b) Access the Reports, Interfaces,
Conversions and Extensions (RICE)
repository and review data with the
intent to leverage any work already
done. The RICE repository contains
high level object attributes of objects
already developed by existing DoD
programs within the logistics domain.

c) Ensure the DPS solution is scalable
and expandable and capable of
supporting additional functionality,
increased data requirements, and
additional users.

d) Identify and document as a minimum
the following:

draft design documentation ninety (90)
days after contract start. Provide a final
comprehensive design documentation
fourteen (14) days after receipt of
Government comments. The design shall
address all the areas listed above and
substantiate the technical and functional
validity of the proposed solution and
identify any impact on cost or schedule.

submission and
review design
document for
acceptability.

of SLIN 0001AA for
late delivery based
on the following:
1-4 days late —
0.25%

5-7 days late —
0.50%

8-9 days late —
0.75%

10 days late — 1.0%

Additional 0.25%
for each day
thereafter that
delivery is late
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#
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Performance Standards

Performance
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Government
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*Database requirements for support of
the DPS solution in development, test,
production, and failover and continuity
of operations (COOP) environments.

*Migration of user data, including
methods of extracting, deriving,
transforming, and loading historical and
operational data from legacy systems to
DPS.

*Associated reference tables required
to support DPS.

*Detailed system interface
requirements.

*All software components and
associated tools required to support
DPS.

*Hardware, operating system, and
network requirements to support DPS in
the development, test, production, and
failover, COOP environments defined at
Attachment C. Contractor will provide
the minimum capabilities/specifications
of platforms (production, development,
failover, COOP, and test).

*Technical Architecture and Data Model
documentation as required by Table C-
2 in Attachment C.

e) Identify and document how the
solution addresses Defense
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Transportation System (DTS)
Enterprise Architecture (EA) and Public
Key Enable (PKE) requirements to
support an integrated DPS. This will
include but will not be limited to:

*Design, development, testing,
migration, and implementation of a
system to become Level 7 DIl COE
certified.

*Meet all the requirements set forth in

the following guidance and mandates:

e DoD Joint Technical Architecture
(JTA)

e Defense Transportation System
Enterprise Architecture (DTS EA)

e Defense Information Infrastructure
(DIl) Common Operating
Environment (COE)

e C4ISR Technical Framework

e Clinger Cohen Act: Information
Technology Management Reform
Act (ITMRA)

e DoD Directive 4630.5 —
Interoperability and Supportability
of Information Technology and
National Security Systems

e DoD Instruction 4630.8
Interoperability and Supportability
of Information Technology and
National Security Systems.

e Section 508 (New requirements for
access by the disabled specified in
the Rehabilitation Act, as detailed
in 36CF 1194, Subpart B)
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DoD Directive 5200.40, DoD
Information Technology Security
Certification and Accreditation
Program (DITSCAP), resulting in
accreditation per DoD 8510.1-M
(DITSCAP Manual)
USTRANSCOM Data Management
Handbook August 2003
Department of Defense Directive
Number 8500.1 Information
Assurance (lA)

Department of Defense Instruction
Number 8500.2 Information
Assurance (IA) Implementation
Other requirements as referenced
in Attachment C




W81GYE-04-R-0022
Amendment No. 0003

Requirement Area

# Performance Objectives Performance Standards Performance Government
Measure Action

2.2.4. Development, Test, Evaluation, Implementation, Transition and Training Milestone Planning (Task 1)

7 | The contractor shall provide an updated | Submit a draft of the updated PMP with Monitor timely NA

PMP incorporating milestones for the
time-phased development, test, and
evaluation of DPS in two increments as
listed below and provide
recommendations and alternatives to
the Government for acceptance. The
contractor shall deliver DPS no later
than two hundred seventy (270) days
after start of Task 2.

The Government estimates that
Increments will be delivered either
according to, or in less time than, the
schedule detailed to the right of each
individual increment listed below.
Please note this schedule is depicted as
Not to Exceed (NTE) days for each
increment. The contractor’s proposed
delivery days can be earlier, but not
later than, the days indicated.

The Government requires the
development and delivery of fully
integrated functionality according to the
following increments.

Increment 1 - Delivery NTE 150 days
after the start of Task 2
e Transportation Provider
Solicitation and Bid functionality
e Counseling and Move
Management functionality

Increment 2 - Delivery NTE 120 days
after delivery of Increment 1

the development, test, and evaluation
milestone plan within ninety (90) days
after contract start. Provide revised PMP
fourteen (14) days after receipt of
Government comments. The PMP shall
incorporate any changes required by the
approved design.

submission and
review PMP for
acceptability.
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#
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Performance Standards

Performance
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Government
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¢ Post-Move Management
functionality

e Forecasting and Analysis
functionality, security and
accreditation for the complete
system

Each delivery shall include the
interfaces that apply to its functionality
and shall build on its predecessor so
that full process functionality is
achieved with delivery of Increment 2.

For each increment, the contractor will
provide appropriate sections of the user
manuals, training materials/software
and system documentation.

The Contractor will work closely with the
Government Independent Validation
and Verification (IV&V) contractor prior
to delivery of the increment to ensure
the IV&V contractor is aware of specific
functionality to be contained in each
module and to enable preparation of
test conditions in sufficient time for
Government testing. Mechanism for
such process will be mutually agreed
upon between the contractor and the
Government. This mechanism will
include a code walk through for
Government and IV&V.

The plan shall include as a minimum
the following:

a) Detailed milestones to develop,
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Requirement Area

#

Performance Objectives

Performance Standards

Performance
Measure

Government
Action

integrate, and test all DPS hardware,
software, and communications
components.

b) Schedule and approach for
component acquisitions, development,
component integration, test and
evaluation of identified DPS
functionality and capabilities by
increment.

¢) Organizations and systems
participating in testing, identification of
locations and resources to support
development, integration and testing,
and the impact of system interface
agreements.

d) Any changes required for file
conversions and changes, if needed, to
interfacing systems, identified by DPS
deliverable increments. The contractor
shall coordinate interface requirements
and milestone planning with proponents
of interfacing systems.

e) All hardware and software
requirements and final cost data
required to perform Task 2.
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8

The contractor shall provide an updated
PMP incorporating milestones for the
implementation and transition to DPS.
The milestones shall balance program
risk, enhance maximum functionality
early in the life cycle of DPS, and
minimize concurrent resource demands
on the Government. The
implementation and transition plan must
address any requirement for parallel
operations of DPS, and the MTMC
family of personal property systems
until transition to DPS is fully
completed.

a) Prepare an implementation schedule
that provides for an effective and
efficient deployment of DPS.

b) Develop a milestone plan for DPS
operational transition in coordination
with the Government.

c) Obtain Government acceptance of
the implementation and transition plan.

Submit a draft of the updated PMP with
the implementation and transition
milestone plan within 90 days after
contract start. Provide revised PMP
fourteen (14) days after receipt of
Government comments. The PMP shall
incorporate any changes required by the
approved design.

Monitor timely
submission and
review PMP for
acceptability.

NA

The contractor shall provide an updated
PMP incorporating a plan for training all
users of DPS, and DECC support
personnel. The plan shall also consider
and provide recommended methods for
satisfying sustainment user training
during the DPS operational period. The
plan must be consistent with the
timeline constraints identified in
sections 1.1 and 1.4.5 (Period of
Performance). The military

Submit a draft of the updated PMP with
the training plan, including milestones
ninety (90) days after contract start.
Provide revised PMP fourteen (14) days
after receipt of Government comments.

Monitor timely
submission and
review PMP for
acceptability

NA
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transportation schools will be providing
functional user training on DPS to
selected users (e.g. PPSOs and service
members). The plan shall address the
support to the military transportation
schools.
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Requirement Area

# Performance Objectives Performance Standards Performance Government
Measure Action

2.2.5. Development & Delivery of DPS for Government Testing (Task 2)

10 | The contractor shall develop DPS in a) The contractor shall deliver the SDT Timely delivery of the | Reduction in price

accordance with planned milestones
and in coordination with the IPT. The
contractor is responsible for the
delivery, actual set-up and
implementation of all hardware and
software acquired by the contractor.

Software Development Testing (SDT).
The contractor shall conduct increment,
integration, and interoperability testing
in accordance with commercial
standards and best practices to ensure
that DPS meets all functional, technical,
interfacing, security, and accreditation
requirements. Prior to delivery of each
increment to the Government the
contractor shall perform comprehensive
testing in a controlled environment. If
significant problems are encountered
during testing that may result in
slippage in the delivery of the system,
the contractor will notify the COR
immediately upon discovery of those
problems. Prior to delivery of increment
1, the contractor shall identify specific
functionality that cannot be fully tested
until delivery of increment 2 (ref.
Section 2.2.4).

The contractor shall demonstrate each
increment’s functionality at the
completion of SDT. The purpose of this
demonstration is to show that the
increment meets the required
functionality and is ready for
Government testing.

Software Test Plan (STP) 14 days prior to
the start of SDT. The contractor will
complete the software development
testing (SDT) prior to delivering the
system for IV&V testing by the
government.

b) The contractor shall provide the DPS
system increments ready for IV&V testing.
The supporting documentation will be
delivered as listed in attachment A, and
will include at a minimum:

Software Requirements Specifications
Database Design Description
Interface Requirements Specifications
User Manuals

Training Materials

Software Version Descriptions
System and Sub-System
Specifications

c) DPS shall fulfill the functional,
technical, interfacing, security, and
accreditation requirements detailed in
attachments B, C, and D.

d) The contractor shall meet the specified
time-lines in the PWS and the PMP, as
accepted by the Government.

e) The contractor shall deliver SDT
Software Test Results (STR) five (5)
business days after the release of each
increment of code.

system increments
and supporting
documentation.

Evaluation of the
functionality of the
demonstrated
system.

of SLINs 0002AA,
0002AD for late
delivery of system
for IV&V testing or
failure of the
system to meet the
demonstrated
requirements,
based on the
following:

1-4 days late —
0.5%

5-7 days late —
1.0%

8-9 days late —
1.5%

10 days late — 2.0%

Additional 0.5% for
each day thereafter
that delivery is late
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Requirement Area

# Performance Objectives Performance Standards Performance Government
Measure Action

2.2.6. Support Government Testing and Evaluation (Task 2)

11 | The contractor shall support DPS shall comply 100 percent with Comparison of Reduction in price

Government test and evaluation
requirements for DPS. The contractor
shall provide functional and technical
support during each test. The contractor
shall make system corrections and
validate those corrections, as needed,
until acceptance by the Government.

a) Independent Validation and
Verification will be conducted in a
controlled environment by the
Government as part of the test and
acceptance procedures for all
increments. The IV&V contractor will
test and approve or reject each
increment within thirty (30) days of
delivery by the DPS contractor.
Testing of Increment 1 delivery will
occur concurrently with Increment 2
development.

= Software Qualification and
Interface Test (SQT). The
contractor will support the
Government and IV&V contractor
in conducting an SQT. The DPS
contractor will make fixes during
the SQT for re-testing by
Government testers prior to
conclusion of SQT. This task
validates that the system meets
the technical, functional and
interface requirements; and that
the Government is satisfied and
ready to pass it on to the

Government-approved requirements
before acceptance by the Government.
This performance standard applies
equally to the specified functional,
technical, security and accreditation, and
interface requirements. Final acceptance
of each increment will be based on
correction of all problems identified during
Government testing.

problems discovered

during SQT and SAT.

Evaluation of test
results to validate
contractor’s
compliance with
functional, technical
and interface
requirements.

of SLINs 0002AA,
0002AD equivalent
to the % of failure
of the DPS
requirements.

If the system fails
to fully comply with
the Government'’s
requirements, the
Government may
reject the system
and impose a new
delivery schedule.
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#
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Performance Standards

Performance
Measure

Government
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acceptance phase.

= The contractor shall provide the
SQT test environment that
emulates the production
environment.

b)Software Acceptance Test (SAT).
The contractor will support the
Government in conducting a SAT to
ensure that the software satisfies
functional, technical and interface
requirements. The DPS contractor
will make fixes during the SAT for re-
testing by Government testers prior
to conclusion of SAT. Test will be
performed in the production
environment.
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# Performance Objectives Performance Standards Performance Government
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2.2.7. Implementation & Transition of DPS (Task 2)

12 | The contractor shall execute the Implement DPS, in accordance with the Compliance with plan | NA

implementation and transition plan.

scheduled milestones of the
implementation and transition plan.

requirements, and
implementation of,
and transition to,
DPS acceptable to
the Government.

2.2.8

Implementation Training (Task 2)

13 | The contractor shall provide
implementation training in accordance
with the training plan.

a) The contractor shall provide training
materials covering 100% of the
functionality and suitable for the intended
audience. Submit a draft of the training
materials concurrent with the delivery of
each Increment. The contractor shall
revise the training materials as necessary
during testing. The final revised training
materials shall be provided at the
conclusion of SAT.

b) The contractor shall track personnel
who completed training as well as
effectiveness of training through testing.
The contractor shall provide metrics to
demonstrate the effectiveness of the
training.

¢) Conduct user training as coordinated
with DPS end-user organizations. The
contractor must effectively train
approximately 800 PPSO primary users
(i.e., JPPSOs, PPPOs, and CPPSOs),
200 general DoD primary users, and
3,600 TP primary users via CD ROM or
web-based training in accordance with the
training plan. Upon successful completion
of the training by a user, an individualized

Timely submission of
training materials.
Review of the
completed training
materials for
acceptability. Review
of test results
metrics. User
feedback on quality
of training.

Reduction in price
of SLINs 0002AB,
0002AE for late
delivery of training
materials, based on
the following:

1-4 days late —
0.5%

5-7 days late —
1.0%

8-9 days late —
1.5%

10 days late — 2.0%

Additional 0.5% for
each day thereafter
that delivery is late
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#
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completion certificate will be generated
with control number.

d) The contractor must also provide a
training tutorial capability within DPS for
personnel authorized to move personal
property in the DoD program concurrent
with the delivery of increment 2.

e) One hundred (100) percent of users
(excluding personnel authorized to move
personal property in the DoD program)
have been provided the opportunity to
receive training, prior to going into
production. The Government will identify
all end-users and personnel requiring
training and provide names,
organizations, locations, and contact
information.

f) The contractor is responsible for
developing materials (e.g. manuals,
instructions) and training DECC personnel
on system administration procedures
thirty (30) days prior to going into
production.
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Requirement Area

# Performance Objectives Performance Standards Performance Government
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2.2.9. Change Management (Task 2)

14 | The contractor shall provide an updated | Submit a draft of the updated PMP with Monitor timely NA
PMP incorporating a plan for change the change management plan, including submission and
management that supports cultural milestones (45) days after the start of review PMP for
change issues, identifies techniques for | Task 2. Provide revised PMP fourteen acceptability.
managing changes, addresses (14) days after receipt of Government
awareness of roles and responsibilities | comments.
under a Government-contractor
relationship, and emphasizes increased
awareness of DPS benefits for all
potential users. The plan should
consider constraints and limitations in
terms of time and resources.

Recommendations must be feasible
and implementable. The contractor will
have primary responsibility for
implementation of the plan.

15 | The contractor shall implement the a) The contractor shall provide status of Periodic monitoring of | NA
approved change management plan. the implementation and any the approved plan’s

recommended changes to the plan during | implementation.
monthly IPRs.
b) The contractor shall meet the
milestones as scheduled and achieve
desired outcomes of those milestones.
2.2.10. Security and Information Assurance Plan (Task 2)
16 | The contractor shall provide an a) Submit a draft of information assurance | Monitor timely NA

information assurance plan for attaining
DPS certification and accreditation and
for maintaining DPS that meets the
information assurance requirements in
Attachment C.

management plan thirty (30) days after
the start of Task 2. Provide revised plan
fourteen (14) days after receipt of
Government comments.

b) Provide an Automated Information
System Security Plan, including a
Security Testing and Evaluation Plan, and

submission and
review PMP for
acceptability

Successful
certification and
accreditation of DPS
before the scheduled




W81GYE-04-R-0022
Amendment No. 0003

Requirement Area

#

Performance Objectives

Performance Standards

Performance
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Government
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a Systems Security Authorization
Agreement (SSAA) 270 days after the
start of Task 2.

service
implementation.

2.2.

11.

User Assistance and Support (Task 2 & Task 3)

17

The contractor shall provide tier 2 level
user assistance and worldwide support
of DPS, twenty-four (24) hours a day,
seven (7) days a week. The contractor
shall execute procedures for supporting
the MTMC System Response Center’s
Standard Operating Procedures
(SOPs).

a) Provide detailed DPS training to MTMC
System Response Center personnel prior
to implementation. Provide continuous
updates as system functionality changes.

b) Prior to implementation, establish a
liaison capability supporting the MTMC
System Response Center in assisting
users and answering questions
concerning DPS operations. The liaison
does not have to be a person on-site at
MTMC.

c) Resolve trouble calls referred by the
MTMC System Response Center in
accordance with the MTMC System
Response Center SOPs in effect at the
time of system implementation.

d) Provide the Government representative
with a weekly summary of users’ calls,
identifying user problems, trends,
recommendations for improvement and
metrics by noon each Monday for the
preceding week.

Timeliness and
quality of training.
Review of test results
metrics. User
feedback on quality
of training.

NA

2.2

A2.

User Satisfaction (Task 2 & Task 3)

18

The contractor shall provide a User
Satisfaction Measurement Plan for
measuring user satisfaction (such as
user surveys or other reporting media),
and capturing user comments (such as

a) Submit a draft of the plan to include
sample surveys thirty (30) days prior to
delivery of increment 2. Provide revised
plan Fourteen (14) days after receipt of
Government comments. At the beginning

Timely submission of
the plan and monthly
reports, to include
analysis and
recommendations.

1% reduction of
monthly invoice for
each 5% that actual
level is below
performance target
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Requirement Area

# Performance Objectives Performance Standards Performance Government
Measure Action
problems and potential enhancements). | of each option period the contractor will The content of the level (Task 3 only)
The contractor and the Government will | provide a revised plan as required. monthly reports will
mutually agree on the customer provide sufficient
satisfaction levels to be achieved on the | b) Conduct monthly surveys and report information on which
system for each user group. This results to the Government. management action
agreed upon level will be the will result.
contractor’s performance target for that
subsequent period. The contractor shall
execute the approved plan and provide
results to the Government.
2.2.13. DPS Software, Hardware, and Telecommunication Components (Task 2 & Task 3)
19 | The contractor shall provide a a) Submit a draft of configuration Monitor timely NA
Configuration Management (CM) plan management plan thirty (30) days after submission and
to manage all components of DPS. the start of Task 2. Provide revised plan review configuration
fourteen (14) days after receipt of management plan for
Government comments. acceptability.
b) Updated plans provided as required
during the system life cycle.
20 | The contractor shall provide all a) The contractor manages changes in Review of the NA

hardware and software required to
design, develop, test, train, implement
and support DPS. The contractor shall
maintain DPS by incorporating, testing,
and deploying functional, technical, and
interface changes in accordance with
the contractor’s configuration
management plan. Changes include
those to DPS hardware, software, and
security and other system upgrades for
continuous functionality enhancements
and technology refreshments. The
Contractor development and
maintenance shall be in accordance
with technical standards and

accordance with CM plan.

b) Notification to the Government of any
commercial component upgrades thirty
(30) days prior to product release. Based
on operational exigencies, shorter
timeframes may be required by the
Government.

c) Provide to the Government a DPS
upgrade plan within thirty (30) days after
the release of commercial component
(COTS) upgrades. Based on operational
exigencies, shorter timeframes may be
required by the Government.

upgrade plan for
completeness and
timely compliance.

Monitor and assess
upgrades and their
implementation,
documentation, and
system performance,
in accordance with
upgrade plans and
releases, CM plan,
and applicable
technical standards
and requirements.
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#
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Performance Standards

Performance
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Government
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requirements contained in attachment
C. Where required the contractor shall
coordinate with the DECC to insure

these requirements are accomplished.

The Contractor shall maintain and
update user manuals, training materials
and software, and system
documentation (e.g., systems
subsystem specification, database
specification) as required to keep pace
with changes to DPS and provide such
materials at such time as changes
become available for testing. The
contractor will update these documents
based on the results of Government
testing.

At implementation of each release, the
contractor shall provide all developed
source code, and a software version
description document (SVD) to the
Contracting Officer Representative
(COR) in a format approved by the
Government.

Once development of software
enhancements are approved by the
Government, the contractor will keep
Government testers (IV&V) informed as
to the progress and details of the
change to allow for development of test
conditions. Mechanism for such process
will be mutually agreed upon between
the contractor and the Government.

d) Provide to the Government all
upgrades within DPS in accordance with
approved upgrade plan within thirty (30)
days of Government approval of the
upgrade plan.

e) The contractor provided upgrades meet
all technical requirements in attachment
C.

f) Executed upgrades cause no
degradation of performance or
functionality of the DPS.

g) Updated user manuals, training
materials and software, and system
documentation are provided when system
changes are made available to the
Government for testing. Revisions to
these documents must be provided
fourteen (14) days after receipt of
Government comments.

h) Source code and SVD provided at time
of implementation of each release.
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Requirement Area

#

Performance Objectives

Performance Standards

Performance
Measure
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Identify and document upgrades
and changes to all DPS
components, including failover and
COOP.

Test and deploy configuration
changes in accordance with
configuration control and test
procedures.

Participate in Government-
sponsored configuration control
boards and provide impact
assessments for proposed DPS
configuration changes as required.

Provide all DPS system
administration and technical
support required to meet system
operational availability objectives.

Refresh technology to maintain a
modern, cost-effective delivery of
DPS. This should include
upgrading the DPS with new
software releases at no additional
cost to the Government.

Maintain DPS to meet all
information assurance
requirements as specified
elsewhere in this statement of
work.
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2.2.14, Operational Availability (Task 3)

21 | The contractor has overall responsibility | a) DPS shall meet operational availability | Review of scheduled | 0.5% reduction in

for the operation of DPS. The
Government recognizes that the
contractor does not control all aspects
of DPS, but is responsible for
monitoring DPS operational availability.
DPS operational availability is required
24 hours a day, 7 days a week, and 365
days a year. The contractor is
responsible for all aspects of DPS
except for the following:

Physical plant at Production and
COOP facilities

Network and telecommunications
connectivity at the Production,
COOP and user facilities
Hardware maintenance at the
Production and COOP facilities
Root system administration actions
at Production and COOP facilities,
except insofar as root access may
be provided to the contractor by
the DECC.

The above exceptions do not relieve the
contractor of its responsibility to provide
guidance and assistance for root
system administration actions at
production and COOP facilities.

Scheduled maintenance outages shall
be coordinated with the Government 72
hours in advance to minimize the
impact on users. Close coordination
with the DECC is required to minimize

requirements worldwide 24 hours a day, 7
days a week, 365 days a year.

b) Scheduled maintenance resulting in
system outage from the production DPS
shall not exceed 4 hours per month.
Based on operational exigencies, longer
timeframes may be authorized by the
Government.

c) Problem resolution or unscheduled
maintenance resulting in system outage
from the production DPS shall not exceed
4 hours per month. Based on operational
exigencies, longer timeframes may be
authorized by the Government.

d) Availability reporting is accurate and
timely 100 percent of the time.

reports on system
operational rates and
outage reports from
users.

monthly invoice for
each hour over the
4 hour standards in
accordance with b)
and c). (Task 3
only)
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overall system down-time. To the
maximum extent possible, maintenance
shall be performed in conjunction with
the DECC maintenance schedule.

Operational availability statistics and
metrics shall be included in monthly
IPRs. Availability reporting shall include
monthly operational availability,
scheduled maintenance outage
(historical for reporting month and
projected for upcoming month), and
unscheduled outages.
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2.2.15. Develop, Implement and Maintain a Failover and Continuity of Operations (COOP) Plan (Task 2 & Task 3)

22 | The contractor shall develop and a) Submit a draft of Failover and COOP Monitor timely 3.0% reduction in

implement a failover and COOP plan in
coordination with the DECC. The plan
should clearly articulate the
responsibilities of the contractor and the
Government in executing COOP
procedures. The contractor is
responsible for developing materials
(e.g. manuals, instructions) and training
DECC personnel on COOP procedures.
The Failover and COOP systems must
match the full capability of the
production system to ensure support of
the full DPS workload. During
unscheduled primary system outage,
DPS shall have High Availability with
application and database replication
fail-over to a secondary system to
ensure zero down-time upon loss of the
primary system. For scheduled primary
system outage, switchover to the
secondary system shall be transparent
to the user.

plan ninety (90) days after the start of
Task 2. Provide revised plan fourteen (14)
days after receipt of Government
comments.

b) Updated plans provided as required
during the system life cycle.

c) Implement and periodically test the
COOP system in accordance with the
approved plan.

d) Implement the failover capability in
conjunction with production.

e) COOP must be in place, tested and
operational within ninety (90) days after
DPS goes into production.

f) Operate the failover and COOP
annually for one week to demonstrate its
capability to meet COOP requirements.
Coordinate scheduled operation in
sufficient time for the Government to
observe or monitor the switchover.

g) The contractor shall ensure that
failover and COOP meet the performance
standards in attachment C.

h) The COOP system data must be no
more than two hours behind the
production system. The COOP site must
be capable of becoming operational within
two hours of the production system

submission and
review Failover and
COORP plan for
acceptability.

Periodic review, not
less than quarterly, of
COORP plan and
observation of
scheduled COOP
system testing.

the applicable
monthly invoice
amount for failure
to deliver the
COOP in
accordance with
standard e) and/or
failure to
demonstrate
failover IAW
standard f).
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failure.

2.2.16. Disaster Recovery, Backup and Emergency Restoration (Task 2 & Task 3)

23 | The contractor shall provide a backup a) A backup and emergency restoration Periodic observation
and emergency restoration capability in system, which satisfies handbook of the system,
accordance with guidelines provided in guidelines shall be demonstrated during | Government testing
MTMC’s IM Contingency and SAT and available NLT thirty (30) days and periodic audit for
Emergency Management Handbook. prior to DPS going into production. compliance with
This handbook may be viewed in the handbook guidelines.
DPS Technical Library. The contractor b) A Contingency Plan, and a Disaster
shall clearly articulate the Recovery Plan NLT sixty (60) days prior
responsibilities of the contractor and the | to DPS going into production. Provide
Government in executing backup and revised plan fourteen (14) days after
emergency restoration procedures in receipt of Government comments.
the Disaster Recovery Plan. The
contractor is responsible for developing
materials (e.g. manuals, instructions)
and training DECC personnel on
procedures.

2.2.17. Sustainment Training (Task 3)

24 | The contractor shall provide a) Submit a draft of the training materials | Timeliness of training

sustainment training materials in
accordance with the training plan. The
contractor shall provide training
materials to the Military Transportation
Schools for development of a
curriculum.

to coincide with issuance of each major
release for testing. The contractor shall
provide training materials covering 100%
of the functionality that is suitable for the
intended audience. Provide revised
training materials fourteen (14) days after
receipt of Government comments.

b) The contractor provides updates to
training materials and tutorials to the
users fourteen (14) days prior to the
release of new DPS functionality.

materials, testing
training materials,
and user feedback on
quality of training.




